COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2001

ESTI MATE SUMVARY 11: 03: 08
CONTI D: C12317 ESTI MATE NO. 0010 PROG SPEC YR: 1998
PCN: 12317-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 274.0 DAYS TIME ALLON 10/26/20C FI XED COVPLETI ON DAl
W LEY JCT. - EAST PERCENT TIME:  52.39 ORI G TIME ALLOW 10/ 26/ 20C FI XED COVPLETI ON DA1
PROQJECT NO NH 2872-012
W LEY JCT. - EAST
NAVE OF ROAD: 287/ 50
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 02/ 19/ 2001 DATE TI ME STARTED 05/22/2000
P. O BOX 4356 DATE LET 03/ 23/ 2000 DATE WORK BEGAN
DATE AWARDED 04/ 12/ 2000 DATE TI ME SToOPPED 10/26/2001
DATE CONTRACT EXECUTED  05/01/2000 DATE ACCEPTED 10/ 26/ 2001
ENGLEWOOD CO 80155-43!303 790-9100 DATE NOTI CE TO PROCEED 05/ 22/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 13,809, 290. 23 PARTI Cl PATI NG $ 6,911, 393.73 $ 451,911. 33
AWARD PRQJECT AMT: $ 10,791, 141. 30 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50. 05% TOTAL EARNI NGS 6,911, 393. 73 451, 911. 33
FUNDS AVAI LABLE: $ 6,897,896.50 STOCKPI LED MATERI ALS 268, 762. 02 0.00
GROSS EARNI NGS 7,180, 155. 75 451, 911. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -161, 867.12 0. 00
SECURI TI ES ENCUMBERED 161, 867. 12 0.00
NET EARNI NGS 7,180, 155. 75 451, 911. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,180, 155. 75 451, 911. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 451, 911. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00855 *REMOVAL OF TRAFFIC SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
306. 00000 0. 000 0. 00
0065 202-00895 *REMOVAL OF | MPACT ATTENUATCR 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0070 202-01000 *REMOVAL OF FENCE 14, 662. 000 1,524. 000
M 0. 000 0. 00
0. 80000 1, 524. 000 1,219.20
0075 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 469. 230 234. 230
M 0. 000 0.00
9. 00000 234. 230 2,108. 07
0080 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 7.000
EACH 0. 000 0. 00
230. 00000 7.000 1,610. 00
0085 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE I N PLACE) 77, 251. 200 61, 808. 000
B 0. 000 0.00
8. 50000 61, 808. 000 525, 368. 00
0090 203-00062  *EMBANKMENT MATERI AL ( COVPLETE I N PLACE) (SPECI AL) 80, 259. 000 61, 610. 000
B 0. 000 0. 00
6. 81000 61, 610. 000 419, 564. 10
0095 203-01500  *BLADI NG 22000 9. 000
HOUR 0. 000 0.00
100. 00000 9. 000 900. 00
0100 206-00000  *STRUCTURE EXCAVATI ON 1, 810. 420 876. 500
B 0. 000 0. 00
10. 20000 876. 500 8, 940. 30
0105 206-00065 *STRUCTURE BACKFI LL (FLONFILL) 1, 393. 150 637. 400
B 0. 000 0.00
70. 70000 637. 400 45,064. 18
0110 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
B 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C12317

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERI AL (CLASS A) 191. 300 147. 000
B 0. 000 0.00
41. 00000 147. 000 6, 027. 00
0120 207-00205 *TOPSO L 11, 164. 500 2, 166. 400
B 0. 000 0.00
3.00000 2, 166. 400 6, 499. 20
0125 207-00210 *STOCKPI LE TOPSO L 11, 970. 000 6, 810. 000
B 0. 000 0.00
2.00000 6, 810. 000 13, 620. 00
0130 207-00305 *WETLAND TOPSO L 245. 000 0. 000
B 0. 000 0.00
7. 00000 0. 000 0. 00
0135 207-00310  *STOCKPI LE WETLAND TOPSO L 245. 000 0. 000
B 0. 000 0.00
7. 00000 0. 000 0. 00
0140 208-00011 *EROSI ON BALES (WEED FREE) 138. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0145 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0150 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0155 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0160 210-00750 *RESET LI GHT STANDARD 8. 000 0. 000
EACH 0. 000 0.00
560. 00000 0. 000 0. 00
0165 210-00760 *RESET LUM NAI RE 9. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00810 *RESET GROUND SI GN 7.000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0.00
0175 210-00855 *RESET TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0180 210-01011 *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0.00
0185 212-00006 * SEEDI NG ( NATI VE) 15. 240 0. 000
HA 0. 000 0.00
672. 00000 0. 000 0.00
0190 212-00028 *SEEDI NG ( WETLANDS) 0. 100 0. 000
HA 0. 000 0. 00
918. 00000 0. 000 0.00
0195 213-00001 *MULCHI NG 0. 000 0. 000
T 0. 000 0.00
117. 00000 0. 000 0.00
0200 213-00003 *MULCHI NG (WEED FREE) 15. 340 0. 000
HA 0. 000 0. 00
700. 00000 0. 000 0.00
0205 213-00061 *MJULCH TACKI FI ER 2,392. 000 0. 000
KG 0. 000 0.00
4.00000 0. 000 0.00
0210 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 10, 953. 270 10, 953. 270
T 0. 000 0. 00
26. 00000 10, 953. 270 284, 785. 02
0215 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 421. 790 21. 330
T 0. 000 0.00
122. 00000 21.330 2,602. 26
0220 403-34342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 9, 467. 130 6, 849. 340
64-28
) T 0. 000 0. 00

60. 00000 6, 849. 340 410, 960. 40



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 588. 000 6, 281. 000
L 0. 000 0.00
0. 80000 6, 281. 000 5, 024. 80
0230 412-00600 CONCRETE PAVEMENT (150 MM 321.500 258. 500
M2 0. 000 0.00
35. 00000 258. 500 9, 047. 50
0235 412-01100 *CONCRETE PAVEMENT (275 MV) 211, 202. 900 100, 426. 800
M 0. 000 0.00
27.30000 100, 426. 800 2,741, 651. 64
0235 MATERI AL ALLOWANCE 57 ROCK 0. 000
T 0. 000 0.00
8. 71000 0. 000 0. 00
0235 MATERI AL ALLOWANCE CONCRETE SAND 0. 000
T 0. 000 0.00
3. 20000 0. 000 0. 00
0235 MATERI AL ALLOWANCE DOWEL BARS 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0235 MATERI AL ALLOWANCE ROCK AND SAND 101, 711. 602
M 0. 000 0.00
2.51000 101, 711. 602 255, 296. 12
0240 506-00212 *RIPRAP (300 MM 186. 000 186. 000
B 0. 000 0.00
88. 00000 186. 000 16, 368. 00
0245 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 131. 000 0. 000
T 0. 000 0.00
255. 00000 0. 000 0. 00
0250 509-00001 *STRUCTURAL STEEL ( GALVANI ZED) 51. 000 0. 000
KG 0. 000 0.00
13. 30000 0. 000 0. 00
0255 513-00690 *BRI DGE DRAIN ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 518-00106  *WATERSTOP (150 MV 0. 000 0. 000
M 0. 000 0. 00
112. 00000 0. 000 0. 00
0265 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV) 69. 000 0. 000
M 0. 000 0. 00
188. 00000 0. 000 0. 00
0270 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-100 MV 69. 000 34. 500
M 0. 000 0. 00
367. 00000 34.500 12, 661. 50
0270 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE 0- 100 MM 34.500
M 0. 000 0. 00
220. 63000 34. 500 7,611.74
0275 601-01050 *CONCRETE CLASS B (WALL) 7.340 0. 000
MB 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0280 601-03040 *CONCRETE CLASS D ( BRI DGE) 198. 500 83. 200
MB 0. 000 0. 00
340. 00000 83. 200 28, 288. 00
0285 601-03050 *CONCRETE CLASS D (WALL) 2.000 0.500
MB 0. 000 0. 00
800. 00000 0. 500 400. 00
0290 601-06040 *CONCRETE CLASS SF (SI LI CA FUVE MODI FI ED) 53. 600 0. 000
MB 23. 000 42,090. 00
1, 830. 00000 23. 000 42, 090. 00
0295 602-00000 *REI NFORCI NG STEEL 20, 215. 000 8, 870. 000
KG 0. 000 0.00
1. 30000 8, 870. 000 11, 531. 00
0295 MATERI AL ALLOMNCE REI NFORCI NG STEEL 10, 270. 474
KG 0. 000 0. 00
0. 57000 10, 270. 474 5, 854. 17
0300 603-01180 *450 MM REI NFORCED CONCRETE Pl PE 23. 400 18. 800
M 0. 000 0. 00
122. 00000 18. 800 2,293. 60



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 603-01240 *600 MM REI NFORCED CONCRETE PI PE 551. 450 324. 400
M 0. 000 0.00
140. 00000 324. 400 45, 416. 00
0310 603-01360 *900 MM REI NFORCED CONCRETE PI PE 109. 900 67. 900
M 0. 000 0.00
216. 00000 67. 900 14, 666. 40
0315 603-02300 *960X610 MV REI NFORCED CONCRETE Pl PE ELLI PTI CAL 268. 300 106. 300
M 0. 000 0.00
306. 00000 106. 300 32,527. 80
0320 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
433. 00000 1. 000 433.00
0325 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 20. 000 10. 000
EACH 0. 000 0.00
561. 00000 10. 000 5,610. 00
0330 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 5. 000 3.000
EACH 0. 000 0.00
867. 00000 3.000 2,601. 00
0335 603-05130 *960X610 MV REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 6. 000 2.000
EACH 0. 000 0.00
867. 00000 2.000 1, 734. 00
0340 603-10150 *375 MM CORRUGATED STEEL PI PE 4.000 0. 000
M 0. 000 0.00
132. 00000 0. 000 0.00
0345 603-10180 *450 MM CORRUGATED STEEL PI PE 170. 900 27. 100
M 0. 000 0.00
122. 00000 27.100 3,306. 20
0350 603-10240 *600 MM CORRUGATED STEEL PI PE 18. 900 0. 000
M 0. 000 0.00
132. 00000 0. 000 0.00
0355 603-10420 *1050 MM CORRUGATED STEEL Pl PE 14. 000 14. 000
M 0. 000 0.00

175. 00000 14. 000 2,450. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 603-10480 *1200 MVl CORRUGATED STEEL Pl PE 38. 500 19. 500
M 0. 000 0. 00
173. 00000 19. 500 3, 373.50
0365 603-15048  *1200 MV EQUI VALENT CORRUGATED STEEL PI PE ARCH 84. 800 39. 800
M 0. 000 0. 00
214. 00000 39. 800 8,517. 20
0370 603-30018  *450 MM STEEL END SECTI ON 10. 000 2.000
EACH 0. 000 0.00
275. 00000 2.000 550. 00
0375 603-30024 *600 MM STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0380 603-30042 *1050 MM STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
663. 00000 2.000 1, 326. 00
0385 603-30048  *1200 MV STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
816. 00000 1. 000 816. 00
0390 603-31348  *1200 MV EQUI VALENT ARCH STEEL END SECTI ON 4. 000 2.000
EACH 0. 000 0.00
851. 00000 2.000 1, 702. 00
0395 604-00305 *INLET TYPEC (2 M 16. 000 12. 000
EACH 0. 000 0. 00
2, 200. 00000 12. 000 26, 400. 00
0400 604-00310 *INLET TYPEC (4 M 1. 000 0. 000
EACH 0. 000 0.00
3, 570. 00000 0. 000 0. 00
0405 604-19105 *INLET TYPER L 1.5 (2 M 4. 000 4. 000
EACH 0. 000 0. 00
3, 570. 00000 4. 000 14, 280. 00
0410 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 675. 600 223. 600
M 0. 000 0. 00
51. 00000 223. 600 11, 403. 60



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 606-01340 *END ANCHORAGE TYPE 3D 5. 000 2.000
EACH 0. 000 0.00
450. 00000 2.000 900. 00
0420 606-01370 *END ANCHORAGE TYPE 3G 5. 000 0. 000
EACH 0. 000 0.00
852. 00000 0. 000 0. 00
0425 606-01380 *END ANCHORAGE TYPE 3H 5. 000 0. 000
EACH 0. 000 0.00
571. 00000 0. 000 0. 00
0430 606-01395 *END ANCHORAGE TYPE 3L 2. 000 2.000
EACH 0. 000 0.00
107. 00000 2.000 214. 00
0435 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7.000 2.000
EACH 0. 000 0.00
2,422. 00000 2.000 4, 844. 00
0440 606-11010 *BRIDGE RAIL TYPE 10R 364. 000 0. 000
M 0. 000 0.00
184. 00000 0. 000 0. 00
0440 MATERI AL ALLOWANCE FOR STRUCTURE L- 26-H 0. 000
M 0. 000 0.00
124. 39000 0. 000 0. 00
0445 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 62. 000 0. 000
M 0. 000 0.00
198. 00000 0. 000 0. 00
0445 MATERI AL ALLOWANCE FOR STRUCTURE L- 26- BR 0. 000
M 0. 000 0.00
124. 39000 0. 000 0. 00
0450 607-00005 *END POST 69. 000 16. 000
EACH 0. 000 0.00
87. 00000 16. 000 1, 392. 00
0455 607-00010 *CORNER AND LI NE BRACE PQOST 73. 000 22. 000
EACH 0. 000 0.00
97. 00000 22.000 2,134.00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 13, 070. 200 3, 994. 200
M 0. 000 0. 00
2. 85000 3, 994. 200 11, 383. 47
0465 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2,917. 000 1, 272. 000
M 0. 000 0. 00
24. 50000 1, 272. 000 31, 164. 00
0470 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 352. 700 158. 500
M 0. 000 0. 00
32. 00000 158. 500 5, 072. 00
0475 609-60011 *CURB TYPE 6 (SECTION M 114. 000 0. 000
M 0. 000 0. 00
30. 00000 0. 000 0. 00
0480 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 5, 002. 500 0. 000
M2 0. 000 0. 00
20. 30000 0. 000 0. 00
0485 612-00001  *DELI NEATOR (TYPE I) 334.000 45. 000
EACH 0. 000 0. 00
13. 00000 45. 000 585. 00
0490 612-00002  *DELI NEATOR (TYPE I1) 356. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0495 612-00003  *DELI NEATOR (TYPE I11) 23.000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0500 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0505 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 1, 459. 000 122. 000
M 0. 000 0. 00
40. 00000 122. 000 4, 880. 00
0510 613-05000 *DI RECT- BURI AL CABLE 0. 000 0. 000
M 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0520 613-40010 *LI GHT STANDARD FOUNDATI ON 8. 000 0. 000
EACH 0. 000 0. 00
612. 00000 0. 000 0.00
0525 614-00011 *SI GN PANEL (CLASS 1) 35. 390 0. 000
%4 0. 000 0. 00
230. 00000 0. 000 0. 00
0530 614-00012 *SI GN PANEL (CLASS I1) 82. 760 0. 000
M2 0. 000 0. 00
240. 00000 0. 000 0.00
0535 614-00013 *SI GN PANEL (CLASS I11) 23.160 0. 000
%4 0. 000 0. 00
260. 00000 0. 000 0. 00
0540 614-00200 *STEEL SIGN PCST (U 2) 33. 000 0. 000
M 0. 000 0. 00
25. 00000 0. 000 0.00
0545 614-00612 *STEEL SI GN POST (W 150X18) 50. 240 0. 000
M 0. 000 0. 00
96. 00000 0. 000 0. 00
0550 614-00818 *STEEL SI GN PCST (W 200X27) 10. 540 0. 000
M 0. 000 0. 00
131. 00000 0. 000 0.00
0555 614-01502 *STEEL SI GN POST (50 MM ROUND) 337.220 0. 000
M 0. 000 0. 00
25. 50000 0. 000 0. 00
0560 614-01552 *STEEL SIGN PCST (65 MM ROUND) ( SLI PBASE) 116. 830 0. 000
M 0. 000 0. 00
97. 00000 0. 000 0.00
0565 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 8. 000 0. 000
EACH 0. 000 0. 00

510. 00000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
765. 00000 0. 000 0. 00
0575 614-72875 *LOOP DETECTOR W RE 320. 000 0. 000
M 0. 000 0. 00
10. 00000 0. 000 0. 00
0580 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0. 00
0585 615-00050 EMBANKMENT PROTECTOR TYPE 5 2. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0590 621-00450  *DETOUR PAVEMENT 3, 323. 000 2, 037. 200
M2 0. 000 0. 00
60. 00000 2, 037. 200 122, 232. 00
0595 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.335
LS 0. 000 0. 00
250, 000. 00000 0.335 83, 750. 00
0600 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
600, 000. 00000 1. 000 600, 000. 00
0605 627-00001  *PAVEMENT MARKI NG PAI NT 3, 048. 900 1, 262. 900
L 0. 000 0. 00
5. 10000 1, 262. 900 6, 440. 79
0610 627-00005  *EPOXY PAVEMENT MARKI NG 2, 405. 000 362. 000
L 0. 000 0. 00
30. 00000 362. 000 10, 860. 00
0615 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 776. 200 0. 000
M2 0. 000 0. 00
99. 00000 0. 000 0. 00
0620 630-00000 *FLAGG NG 1, 825. 830 1, 297. 000
HOUR 0. 000 0.00
23. 40000 1, 297. 000 30, 349. 80



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 630-00002 *TRAFFI C CONTROL SUPERVI SOR 298. 000 131. 000
DAY 0. 000 0. 00
357. 00000 131. 000 46, 767. 00
0630 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 204. 000 93. 000
DAY 0. 000 0.00
153. 00000 93. 000 14, 229.00
0635 630-80001 *FLASHI NG BEACON ( PORTABLE) 5. 000 2.500
EACH 0. 000 0. 00
1, 836. 00000 2.500 4, 590. 00
0640 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPORARY) 13. 000 5. 500
EACH 0. 000 0.00
306. 00000 5.500 1, 683. 00
0645 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 3.500
EACH 0. 000 0. 00
97. 00000 3. 500 339. 50
0650 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 146. 000 72.000
EACH 0. 000 0.00
92. 00000 72.000 6, 624. 00
0655 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0.00
0660 630-80356 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 2.000
TYPE
) EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0665 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 0. 000 0. 00
61. 00000 50. 000 3, 050. 00
0670 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 419. 600 209. 800
M 0. 000 0.00
79. 00000 209. 800 16, 574. 20
0675 630-80378 *GLARE SCREEN ( TEMPORARY) 327.000 163. 500
M 0. 000 0. 00

34. 00000 163. 500 5,559. 00
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PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 630-80380 *TRAFFI C CONE 240. 000 120. 000
EACH 0. 000 0. 00
11. 20000 120. 000 1, 344.00
0685 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 289. 000 127.500
EACH 0. 000 0.00
25. 50000 127.500 3,251.25
0690 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
15, 000. 00000 3. 000 45, 000. 00
0695 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0705 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 252, 026. 780 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0720 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0725 700-70510 F/ A RELOCATE FI ELD OFFI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0800 627-30110 PVMI' MKG PAI NT (XS) CROSSWALKS | N TOWN 148. 700 148. 700
we 0. 000 0. 00

21. 07000 148. 700 3,133.11
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PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 627-30105 PVMI MKG PAINT (WS) SCHOOL SYMBOLS 17. 800 17. 800
M 0. 000 0.00
71. 50000 17. 800 1,272.70
0815 900- 00006 ADDED | TEM (DOLLAR)/ SUPPLI ERS LEI N - 20, 836. 360 - 14, 286. 550
DOL 0. 000 0.00
1. 00000 - 14, 286. 550 -14, 286. 55
0820 506-01020 GEOGRI D REI NFORCE 17, 377. 800 17, 377. 800
M 0. 000 0.00
9. 15000 17, 377. 800 159, 006. 87
0825 625-00001  CONST SURVEYI NG ( HOUR) 388. 000 180. 000
HOUR 0. 000 0.00
100. 00000 180. 000 18, 000. 00
0830 606-11900 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT W LEY 19. 000 0. 000
DRAI NAGE DI TCH
EACH 0. 000 0.00
367. 53000 0. 000 0. 00
0840 613-40020 TRANSFORMER BASE ALUM ALUM NUM T- BASES 8. 000 0. 000
EACH 0. 000 0.00
295. 00000 0. 000 0. 00
0845 613-00201 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUI T 61. 000 61. 000
M 0. 000 0.00
104. 14000 61. 000 6, 352. 54
0850 700-70035 F/ A PARTI AL PAYMENT FOR FORCE ACCOUNT WORK PERFORVED 0. 000 140, 000. 000
F A -140, 000. 000  -140, 000. 00
1. 00000 0. 000 0. 00
0855 700-70035 F/A 0. 000 0. 000
F A 224, 877. 290 224, 877. 29
1. 00000 224,877.290 224, 877.29
0860 700-70035 F/A 0. 000 0. 000
F A 28, 344. 410 28, 344. 41
1. 00000 28, 344. 410 28, 344. 41
0865 700-70035 F/A 0. 000 0. 000
F A 18, 785. 880 18, 785. 88
1. 00000 18, 785. 880 18, 785. 88
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PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 900-00014  ADDED | TEM (LUMP SUM)/ DELAY COST FOR MODI FI CATI ON OF 1. 000 0. 000
ROADWAY DESI GN
LS 1. 000 106, 573. 64
106, 573. 64000 1. 000 106, 573. 64
0875 900-00022  ADDED | TEM ( SQUARE METER)/ COLD WEATHER 63, 735. 000 0. 000
M2 63, 735. 000 171, 447. 15
2. 69000 63, 735. 000 171, 447. 15
0880 700-70250 F/ A SEVMER LI NES RELOCATE SEVER LINE BY A REI MBURSEABLE 1. 000 0. 000
ENTI TY
FA 0. 000 0.00
1, 072. 50000 0. 000 0. 00
0885 202-00226 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 51, 147. 000 0. 000
(SPECI AL), PHASE 11
M2 0. 000 0. 00
3.30000 0. 000 0. 00
0890 202-00246  REM ASPHALT MAT (PLANI NG) (SPEC) REMOVAL OF ASPHALT MAT 8, 181. 600 0. 000
(PLANI NG) (SPECI AL), PHASE 11
M2 0. 000 0. 00
5. 50000 0. 000 0. 00
0895 203-00062 EMB MATL (CIP) (SPEC) ENMBANKVENT NATERI AL 39, 597. 230 0. 000
(CIP) (SPECI AL), PHASE 11
MB 0. 000 0. 00
25. 00000 0. 000 0. 00
0900 207-00205 TOPSO L TOPSO L (I MPORT), PHASE I 1, 703. 100 0. 000
MB 0. 000 0. 00
14. 00000 0. 000 0. 00
0905 210-04020  MODI FY | NLET MODIFY | NLET, PHASE I 10. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0910 900-00014  ADDED I TEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/ DECEL 1. 000 0. 000
LANES FOR PCE
LS 0. 000 0.00
5, 174. 00000 0. 000 0. 00
0915 203-00062 EMB MATL (CIP) (SPEC) PHASE | EMBANKMENT NATERI AL 9, 873. 000 0. 000
(ClP) (SPECI AL)
MB 0. 000 0. 00
25. 00000 0. 000 0. 00
0920 700-70035 F/ A PAYMENT FOR WEI GH | N- MOTI ON WORK 1. 000 0. 000
FA 0. 000 0.00
18, 785. 88000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0925 700-70035 F/ A PAYMENT FOR FA AT PORT- OF- ENTRY 1.000 0. 000
F A 0. 000 0. 00
28, 344. 41000 0. 000 0.00
0930 900-00014 ADDED | TEM (LUMP SUM/ DRILL TIE BARS AND MOVE PAVER 1. 000 0. 000
LS 0. 000 0.00
10, 772. 55000 0. 000 0. 00
0935 900- 00020 ADDED | TEM ( KI LOGRAM)/ STABI LI ZATI ON OF APPROACH SLAB 438. 000 0. 000
ON STRUCTURE L-26- BW
KG 0. 000 0. 00
17. 16000 0. 000 0.00
0940 626- 00000 MOBI LI ZATI ON STABI LI ZATI ON OF APPROACH SLAB ON 1. 000 0. 000
STRUCTURE L-26- BW
LS 0. 000 0.00
1, 625. 00000 0. 000 0. 00
0995 607-11200 FENCE Cw MP COMVBI NATI ON W RE W TH METAL POSTS 1,429. 000 0. 000
M 0. 000 0. 00
4.98000 0. 000 0.00
1000 700-70270 F/ A WATER LI NES WATER LI NE AT STA. 691+232 1. 000 0. 000
F A 0. 000 0.00
9, 230. 15000 0. 000 0. 00
1005 900-00014 ADDED | TEM (LUMP SUM/ CLAI M SETTLEMENT 1.000 0. 000
LS 0. 000 0. 00
92, 950. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $13, 623, 290.23 $ 451,911.33 % 6, 999, 155.76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0735 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 500
EACH 0. 000 0.00
10, 000. 00000 0. 500 5, 000. 00
0740 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMT $ 31, 000. 00 $ 0.00% 26, 000. 00
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CONTI D: C12317
PCN: 12317-BI D ESTI MATE RUN 02/ 21/ 2001
PRQJECT: NH 2872-012 ESTI MATE NO 0010 11: 03: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0480 PURCHASED FI ELD OFFI CE NON- FEDERAL Al D
0745 620-00005 *FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
155, 000. 00000 1. 000 155, 000. 00

CAT 0480 CURRENT AMI $  155,000.00$

0.00% 155, 000.00

PRQJECT TOTAL CURRENT AMI $13, 809, 290.23 $

451,911.33¢$ 7,180, 155.76



